Weekly Progress Report

Amity School of Engineering & Technology

B. Tech: Program

WPR No: 12	**Duration: 5 October 2026 – 9 October 2026**

Weekly Progress Report (WPR) for Minor Project

To be filled by Students	
Students Name	Rohit Yadav, Vishal, Hardik Mehlawat (Group 148)
Roll no.	472 (Rohit), 568 (Vishal), 449 (Hardik)
Enrollment no.	A2305223472 (Rohit), A2305223568 (Vishal), A2305223449 (Hardik)
Project Title finalized, if Yes, give name, if NO, give reason	Yes — Deep Learning for AI-Generated Image Detection: A Review of CNN, Vision Transformer, and Explainable Approaches
Synopsis submitted	Submitted (on Amizone, with offer letter)
Literature review	Complete — 48 primary studies in the master comparison table, cross-checked against the extraction table (48/48 rows); 73 references, all 74 identifiers verified
Technical & Economical Feasibility	Not started
Bill of Material	N/A (literature review project this semester)
Project Progress Schedule (PERT Chart)	Week-wise 12-week schedule prepared (included in the Project Progress Reports of 27 August and 1 October); PERT chart pending
Design of critical components	Paper structure fixed (8 sections); Section 3 taxonomy finalised across subsections 3.1–3.5; dataset comparison table, master literature comparison table and the metrics/search-flow figures fixed
Fabrication work (give %)	N/A
Experimental work (give %)	Not started (planned for Semester 8; no experiments in the Minor Project)
Result and Analysis	Not started — no experimental results in the Minor Project (the review's comparative and gap analysis are Sections 6–7, reported in Weeks 9–10)
Report writing	Draft v2 (15 August; journal-style, 19-page PDF with DOCX source, 73 verified references) and draft v1 (31 pages) retained; Amity-template formatting, plagiarism-check result and student revision pass pending
Signature of students	

Work done in this week

The project window closed on 9 October. No new deliverable was produced in this week; the submission pack at the close of the window stands as follows. The review paper exists in two drafts: draft v1, the 31-page generic-style assembly of the abstract, Sections 1 to 8, both comparison tables and both figures; and draft v2, the journal-style version prepared on 15 August from the three sample papers supplied for formatting — a 19-page text-searchable PDF with embedded fonts, two-column layout, author–year citations and the master comparison table restyled full-width, with its DOCX source retained. Both carry the same verified reference set: 73 references in the final list, all 74 bibliography identifiers checked against arXiv, Crossref or PMLR records; draft v1's key-to-number mapping is kept in submission/citation_map.csv. The eleven earlier weekly progress reports are held as one-page text-searchable PDFs, alongside the two Project Progress Reports prepared for the progress reviews (27 August; 1 October, covering progress to the end of Week 10) and the NTCC project diary. The literature base is unchanged since Week 9: 48 primary studies in the master comparison table, cross-checked against the extraction records. Open at the close of the window: the official Amity report template has not been received, so the final formatting pass is not done; the plagiarism and AI-text check result on draft v2, submitted on 15 August, has not been received; the student rewrite pass has not been done; and the guide's review of the draft has not yet taken place. The final formatted report is therefore not yet produced, draft v2 is the version available for review, and the week is reported as incomplete on these items, which carry over to the final submission.

To be filled by Guide (strike off whichever is not applicable)

Performance of students is satisfactory [ ]	
Performance of students is unsatisfactory [ ]	
A warning to be issued to student(s) (Name) _____	
Student was not well (Name) _____	
Date: 14 October 2026	**Signature of Guide**

Date: 14 October 2026