

Weekly Progress Report

Amity School of Engineering & Technology
B. Tech: Program

WPR No: 11	Duration: 28 September 2026 – 4 October 2026
-------------------	---

Weekly Progress Report (WPR) for Minor Project

To be filled by Students	
Students Name	Rohit Yadav, Vishal, Hardik Mehlawat (Group 148)
Roll no.	472 (Rohit), 568 (Vishal), 449 (Hardik)
Enrollment no.	A2305223472 (Rohit), A2305223568 (Vishal), A2305223449 (Hardik)
Project Title finalized, if Yes, give name, if NO, give reason	Yes — Deep Learning for AI-Generated Image Detection: A Review of CNN, Vision Transformer, and Explainable Approaches
Synopsis submitted	Submitted (on Amizone, with offer letter)
Literature review	Complete — master comparison table now covers all 48 primary studies in one row each across the eight fixed columns, machine-checked against the extraction table (48/48 rows matched)
Technical & Economical Feasibility	Not started
Bill of Material	N/A (literature review project this semester)
Project Progress Schedule (PERT Chart)	Week-wise schedule prepared; PERT chart pending
Design of critical components	Paper structure fixed (8 sections); Section 3 taxonomy finalised across subsections 3.1–3.5; dataset comparison table, master literature comparison table and the metrics/search-flow figures fixed
Fabrication work (give %)	N/A
Experimental work (give %)	Not started (planned for Semester 8)
Result and Analysis	Not started
Report writing	Draft v1 assembled — full report in DOCX and 31-page PDF with 73 verified references; awaiting the official template for final formatting and the student revision pass
Signature of students	

Work done in this week
The full draft was assembled into the report document this week: the abstract, Sections 1 to 8, both comparison tables inserted at the points where the text first refers to them, and both figures embedded, producing G148_Sem7_MinorProjectReport_draft_v1.docx together with a 31-page PDF export that is text-searchable and has its fonts embedded. The working citation keys used during drafting were converted to IEEE-style numeric references numbered by order of first appearance, giving 73 references in the final list, each formatted from its verified BibTeX entry; the key-to-number mapping is preserved in submission/citation_map.csv so any citation can be traced back for checking. The reference verification pass was completed as well: all 74 identifiers in the bibliography were opened and checked against their arXiv, Crossref or PMLR records, and the verification log now reads 74 verified with none pending. One publication-year correction, for the LASTED paper (2026), had been applied across the reference files earlier in the drafting and is reflected in the final list. Consistency checks were then run on the assembled document: no working citation keys or draft footers remain, grouped citations are sorted in ascending order, the tables render inside the page margins, and both figures are embedded in the DOCX rather than linked. Draft v1 is deliberately in a clean generic style at this stage. Restyling into the official Amity template, the plagiarism and AI-text check, and any trimming needed to meet the page limit are still pending, because the template and the department thresholds have not yet been supplied. The draft also awaits the student rewrite pass, so it is a working version and not a submission version.

To be filled by Guide (strike off whichever is not applicable)	
Performance of students is satisfactory	☐
Performance of students is unsatisfactory	☐
A warning to be issued to student(s) (Name) _____	
Student was not well (Name) _____	
Date: 7 October 2026	Signature of Guide

Date: 7 October 2026